Final Progress Documentation

Activities 3–6: System Development, Access Control, Maintenance and Monitoring, Backup and Recovery

Mesa – Online Ordering & Table Reservation System

Group 10 – Binary Sisters
Date Submitted: November 6, 2026

Team Members

• Sandoval, Cellyn S.
• Callos, Kathlen Mae L.
• Romingquit, Arika E.
• Tambio, Jenny Mae N.
• Tungol, Jaimie N.
• Gordonas, John Benedick U.

Project Information

Database: PostgreSQL 18.6 | Tech Stack: PHP, HTML, CSS, JavaScript, PostgreSQL
Repository: https://github.com/kathlenmaecallos11-arch/Restaurant-Online-Ordering-Table-Reservation-System

Progress by Date

November 1, 2026

Project repository initialized and initial README created. Foundation for the Mesa ordering and reservation system established.

November 3, 2026

Database schema, configuration, connection test scripts, and setup documentation added. Core tables and initialization scripts prepared for PostgreSQL.

November 4, 2026

Seed data updated. CRUD tests and security/access control plans prepared. Initial role and privilege design documented for Activity 4.

November 5, 2026

Final application evidence captured. Privilege testing completed (PASS on 26 checks). UI updates for registration, menu, login, orders, and reservations. Local server and database connection verified.

November 6, 2026

Repository marked Ready for Testing. Cross-group testing feedback sent (e.g., Group 3 OJT system issues documented). Final progress documentation prepared for submission covering Activities 3–6.

Summary of Activities

Activity 3 – System Development: Working Mesa system with 8 tables, seed data, PHP application, and documented setup. Local testing completed.
Activity 4 – Access Control: Roles and privileges planned and tested following least privilege. Scripts prepared for group roles and login accounts.
Activity 5 – Maintenance & Monitoring: Health checks, log review, and query analysis framework prepared for other groups' databases.
Activity 6 – Backup & Recovery: Backup plans, pg_dump/pg_restore procedures, restore verification, and recovery simulation outlined.

Notes

Detailed evidence, screenshots, SQL scripts, and tracker entries are maintained in the repository and class Google Sheets. This document provides a date-based summary of progress only.
AI tools were used for documentation drafting and troubleshooting; all outputs were reviewed and tested by the group.